

執行預算

WS1081000003

查詢

清空

統計分析轉出Excel

數量比率轉出Excel

金額比率轉出Excel

比對分析

統計分析

數量比率

金額比率

項次	工程項目	單位	預算數量	採購數量	採購比預算%	日報表數量	日報比預算%	日報比採購%	計價數量	計價比預算%	計價比採購%	計價比日報%
一	假設工程		0.00	0.00	0.00%	0.00	0.00%	0.00%	0.00	0.00%	0.00%	0.00%
01	違建拆除	式	1.00	1.00	100.00%	1.00	100.00%	100.00%	1.00	100.00%	100.00%	100.00%
02	放樣	M2	1,000.00	1,000.00	100.00%	1,000.00	100.00%	100.00%	900.00	90.00%	90.00%	90.00%
03	安全圍籬	M	1,000.00	1,000.00	100.00%	1,200.00	120.00%	120.00%	900.00	90.00%	90.00%	75.00%
04	管制大門	樘	2.00	2.00	100.00%	2.00	100.00%	100.00%	2.00	100.00%	100.00%	100.00%
二	土方工程		0.00	0.00	0.00%	0.00	0.00%	0.00%	0.00	0.00%	0.00%	0.00%
01	挖土(含棄土)	M3	1,000.00	1,000.00	100.00%	1,000.00	100.00%	100.00%	600.00	60.00%	60.00%	60.00%
三	結構體工程		0.00	0.00	0.00%	0.00	0.00%	0.00%	0.00	0.00%	0.00%	0.00%
01	鋼筋工程	噸	85.00	86.00	101.18%	100.00	117.65%	116.28%	40.00	47.06%	46.51%	40.00%
02	普通模板	M2	9,800.00	9,800.00	100.00%	1,000.00	10.20%	10.20%	1,200.00	12.24%	12.24%	120.00%
03	清水模板	M2	7,600.00	7,600.00	100.00%	1,000.00	13.16%	13.16%	1,200.00	15.79%	15.79%	120.00%
04	3000 PSI預拌混凝土	M3	1,500.00	1,500.00	100.00%	600.00	40.00%	40.00%	600.00	40.00%	40.00%	100.00%
05	2000 PSI預拌混凝土	M3	1,500.00	1,500.00	100.00%	600.00	40.00%	40.00%	600.00	40.00%	40.00%	100.00%
06	鋼管鷹架	M2	1,800.00	1,800.00	100.00%	0.00	0.00%	0.00%	620.00	34.44%	34.44%	0.00%
四	裝修工程含以下各項		0.00	0.00	0.00%	0.00	0.00%	0.00%	0.00	0.00%	0.00%	0.00%
01	浴室內牆粉光貼板岩磚	M2	2,000.00	2,000.00	100.00%	0.00	0.00%	0.00%	500.00	25.00%	25.00%	0.00%
02	屋頂防水隔熱責任施工	M2	2,000.00	2,000.00	100.00%	0.00	0.00%	0.00%	500.00	25.00%	25.00%	0.00%
03	地坪貼80*80拋光石英磚	M2	1,500.00	1,500.00	100.00%	0.00	0.00%	0.00%	0.00	0.00%	0.00%	0.00%
04	廁所陽台鋪30*60板岩石英磚	M2	1,500.00	1,500.00	100.00%	0.00	0.00%	0.00%	0.00	0.00%	0.00%	0.00%
05	屋頂鋪30*30復古石英磚	M2	1,500.00	1,500.00	100.00%	0.00	0.00%	0.00%	0.00	0.00%	0.00%	0.00%