

E-R2 合約執行分析表 F12: 計算機 提示: 超過用紅字 (1) 預算金額 > 合約金額 (2) 採購金額 > 預算金額 (3) 日報數量 > 預算數量 (4) 日報數量 > 採購數量 (5) 計價金額 > 採購金額 (6) 計價金額 > 預算金額

執行預算	WS1081000003	查詢	清空	轉出Excel	比對分析									
項次	工程項目	單位	合約數量	合約單價	合約金額	預算數量	預算單價	預算金額	採購數量	採購金額	日報表數量	日報表金額	計價數量	計價金額
一	假設工程		0.00	0	0	0.00	0	0	0.00	0	0.00	0	0.00	0
01	違建拆除	式	1.00	250,000	250,000	1.00	200,000	200,000	1.00	200,000	1.00	200,000	1.00	200,000
02	放樣	M2	1,000.00	45	45,000	1,000.00	30	30,000	1,000.00	30,000	1,000.00	30,000	900.00	27,000
03	安全圍籬	M	1,000.00	1,000	1,000,000	1,000.00	950	950,000	1,000.00	950,000	1,200.00	1,140,000	900.00	855,000
04	管制大門	樁	2.00	20,000	40,000	2.00	15,000	30,000	2.00	30,000	2.00	30,000	2.00	30,000
二	土方工程		0.00	0	0	0.00	0	0	0.00	0	0.00	0	0.00	0
01	挖土(含棄土)	M3	1,000.00	800	800,000	1,000.00	700	700,000	1,000.00	700,000	1,000.00	700,000	600.00	420,000
三	結構體工程		0.00	0	0	0.00	0	0	0.00	0	0.00	0	0.00	0
01	鋼筋工程	噸	85.00	33,000	2,805,000	85.00	31,000	2,635,000	86.00	2,666,000	100.00	3,100,000	40.00	1,240,000
02	普通模板	M2	9,800.00	550	5,390,000	9,800.00	480	4,704,000	9,800.00	4,704,000	1,000.00	480,000	1,200.00	576,000
03	清水模板	M2	7,600.00	550	4,180,000	7,600.00	480	3,648,000	7,600.00	3,648,000	1,000.00	480,000	1,200.00	576,000
04	3000 PSI預拌混凝土	M3	1,500.00	3,000	4,500,000	1,500.00	2,600	3,900,000	1,500.00	3,900,000	600.00	1,560,000	600.00	1,560,000
05	2000 PSI預拌混凝土	M3	1,500.00	2,500	3,750,000	1,500.00	2,100	3,150,000	1,500.00	3,150,000	600.00	1,260,000	600.00	1,260,000
06	鋼管鷹架	M2	1,800.00	660	1,188,000	1,800.00	580	1,044,000	1,800.00	900,000	0.00	0	620.00	310,000
四	裝修工程含以下各項		0.00	0	0	0.00	0	0	0.00	0	0.00	0	0.00	0
01	浴室內牆粉光貼板岩磚	M2	2,000.00	1,100	2,200,000	2,000.00	950	1,900,000	2,000.00	1,900,000	0.00	0	500.00	475,000
02	屋頂防水隔熱責任施工	M2	2,000.00	550	1,100,000	2,000.00	450	900,000	2,000.00	900,000	0.00	0	500.00	225,000
03	地坪貼80*80拋光石英磚	M2	1,500.00	1,500	2,250,000	1,500.00	1,200	1,800,000	1,500.00	1,800,000	0.00	0	0.00	0
04	廁所/陽台鋪30*60板岩石英磚	M2	1,500.00	1,100	1,650,000	1,500.00	950	1,425,000	1,500.00	1,425,000	0.00	0	0.00	0
05	屋頂鋪30*30復古石英磚	M2	1,500.00	800	1,200,000	1,500.00	600	900,000	1,500.00	900,000	0.00	0	0.00	0
					32,348,000			27,916,000		27,803,000		8,980,000		7,754,000